WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday May 16, 2016 through
Sunday May 22, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

e Mobilization / Site Preparation

e Cascade Drilling mobilized to three drill rigs to the Site. Truck mounted sonic rig and geoprobe rig was
arrived onsite on 5/17/2016. Mini-sonic track rig arrived onsite on 5/18/2016.

e Cascade Drilling accepted delivery of six (6) roll-off containers (Adler 25 Yard). Containers were staged in
the warehouse building and lined with poly in accordance with the IDW Management Plan.

e Cascade Drilling setup designated decon area nearby the former Rod Mill.

e (Cascade Drilling accepted delivery of two (2) frac tanks (Adler 8,000 gallon). Tanks were placed on
containment and staged nearby the former Rod Mill and the designated decon area.

e Drilling of soil borings
e Cascade Drilling completed 21 soil borings to approximately 12-15 feet below land surface. Borings
completed include: CFSB 127, 125, 126, 120, 121, 042, 046, 044, 040, 052, 048, 011, 013, 122, 123, 124,
051, 010, 050, 038, and 045.

e Drilling of monitoring wells
e Cascade Drilling installed water table monitoring well CFMW-010 to 86’ below land surface with 10’ of
screen from 76’ to 86" below land surface.
e Cascade Drilling installed water table monitoring well CFMW-029 to 76’ below land surface with 10’ of
screen from 66’ to 76" below land surface.
e Cascade Drilling drilled deep monitoring well location CFMW-012a to 216’ below land surface.
e Cascade Drilling drilled deep monitoring well location CFMW-018 to 50’ below land surface.

e Soil sampling
e Roux Associates collected 79 soil samples from soil borings and monitoring well drilling locations.
Samples sent to TestAmerica, Edison, NJ for laboratory analysis.

e SAP Addendum preparation by Roux Associates is ongoing.
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WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday May 16, 2016 through
Sunday May 22, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Complete drilling and installation of deep monitoring well CFMW-012a and proceed with drilling of
next deep monitoring well location
e Continue drilling and installation of water table monitoring well CFMW-018 and proceed with drilling
of next water table monitoring well locations
e Continue drilling of soil borings with geoprobe
e Continue soil sampling during drilling

e Modifications
¢ Roux sent the USEPA follow-up email correspondence regarding the soil gas investigation on May 5,
2016 and is awaiting concurrence by the USEPA

HEALTH AND SAFETY NOTES

e Roux reviewed the Site Health and Safety Plan with all new personnel to the Site from Cascade Drilling

e Cascade Drilling and Roux reviewed health and safety specifics of each drill rig, including emergency equipment,
work zone setup and housekeeping, hand safety, waste management, etc.

e Cascade Drilling and Roux discussed health and safety while drilling under various weather conditions including
heavy winds and rain

e Roux and CDM Smith discussed safe practices while sampling and use of a scissor or specified tool when cutting
cores and sonic bags

OTHER NOTES

e Mini-sonic rig hydraulic hose bank is damaged and requires repair. Cascade is having part sent to the Site along
with mechanic.
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